Rpt-ID: RCPESPRJ Georgia Date: (7/13/2015
User: krender Department of Transportation Page 1 of 7
Estimate Summary By Project

Contract ID: B14551-13-000-0 Estimate Number: 0018 Pay Period: 05/02/2015
to 06/05/2015

Contract Location: Time Allowed: 738  Days
1.662 MILES OF WIDENING AND RECONSTRUCTION ON SF Elapsed Calender Days: 698  Days
Percent Time: 94.58
District: 2 Area: 04
Contractor:

REEVES CONSTRUCTION COMPANY Date Let: 05/17/2013
101 SHERATON CT. Date Awarded: 05/31/2013
Date Contract Executed: 07/02/2013
Date Notice to Proceed: 07/08/2013
MACON GA 31210-1155 Date Work Began: 09/12/2013
Phone: Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 07/15/2015

Surety Co: LIBERTY MUTUAL INSURANCE COMPANY

Current Contract Amount $4,264,565.35 Counties:
Original Contract Amount $3,439,174.45 Lincoln
Funds Available $509,507.56
Percent Complete 88.05%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0000759 $4,264,565.35 $3,439,174.45 $509,507.56 88.05% $497,923.22

Chief Engineer
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05/02/2015
to 06/05/2015

Project Number:

Federal State Project Number:

0000759

SR 79 - RCNS & RELOCATION

STP00-0000-00(759)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

Prev to Date

$3,004,046.21 $2,605,707.63
$751,011.58 $651,426.94
$3,755,057.79 $3,257,134.57
$0.00 $0.00
$3,755,057.79 $3,257,134.57
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00
$3,755,057.79 $3,257,134.57

Total Payable:

This Estimate

$398,338.58
$99,584.64
$497,923.22
$0.00
$497,923.22
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$497,923.22
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Contract ID: B14551-13-000-0 Estimate Number: 0018 Pay Period: 05/02/2015
to 06/05/2015
Project Number 0000759
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0015 207-0203 FOUND BKFILL MATL, TP Il CcY 162.000 397.177
48.000 .000
397.177 $.00 $19,064.50
0025 310-1101 GR AGGR BASE CRS, INCL MATL TN 21,064.000 19,983.880
18.600 1,648.360
21,632.240 $30,659.50 $402,359.66
0030 318-3000 AGGR SURF CRS TN 1,608.000 2,837.790
16.250 .000
2,837.790 $.00 $46,114.09
0035 402-1812 RECYCLED ASPH CONC LEVELING, INCL BITUM TN 1,025.000 110.430
72.200 776.570
887.000 $56,068.35 $64,041.40
0045 402-3121 RECYCLED ASPH CONC 25 MM SUPERPAVE, GF TN 14,507.000 12,248.590
TL & H LIME 55.300 1,031.690
13,280.280 $57,052.46 $734,399.48
0055 413-1000 BITUM TACK COAT GL 3,428.000 4,953.000
3.400 415.000
5,368.000 $1,411.00 $18,251.20
0085 446-1100 PVMT REINF FABRIC STRIPS, TP 2, 18 INCH WIC LF 4,879.000 .000
2.550 900.000
900.000 $2,295.00 $2,295.00
0110 550-1180 STORM DRAIN PIPE, 18 IN, H 1-10 LF 695.000 709.500
28.000 .000
709.500 $.00 $19,866.00
0115 550-1240 STORM DRAIN PIPE, 24 IN,H 1-10 LF 204.000 193.000
34.000 127.000
320.000 $4,318.00 $10,880.00
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Pay Period: 05/02/2015
to 06/05/2015

Project Number 0000759

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0120 550-2180 SIDE DRAIN PIPE, 18 IN, H 1-10 LF 1,100.000 1,100.500
18.650 40.000
1,140.500 $746.00 $21,270.33
0130 550-3318 SAFETY END SECTION 18 IN, STORM DRAIN, 4:1EA 8.000 9.000
530.000 .000
9.000 $.00 $4,770.00
0140 550-3618 SAFETY END SECTION 18 IN, SIDE DRAIN, 6:1 S EA 56.000 56.000
465.000 2.000
58.000 $930.00 $26,970.00
0145 550-3624 SAFETY END SECTION 24 IN, SIDE DRAIN, 6:1 S EA 18.000 18.000
685.000 2.000
20.000 $1,370.00 $13,700.00
0165 641-1200 GUARDRAIL, TP W LF 1,216.000 1,057.000
17.000 287.400
1,344.400 $4,885.80 $22,854.80
0175 641-5012 GUARDRAIL ANCHORAGE, TP 12 EA 4.000 4.000
1860.000 1.000
5.000 $1,860.00 $9,300.00
Category Amount: $161,596.11 $1,416,136.46
Category Number: 0020 EROSION CONTROL
0190 603-2181 STN DUMPED RIP RAP, TP 3, 18 IN SY 360.000 1,284.255
45.000 .000
1,284.255 $.00 $57,791.48
0195 603-7000 PLASTIC FILTER FABRIC SY 360.000 1,273.255
1.500 .000
1,273.255 $.00 $1,909.88
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Pay Period: 05/02/2015
to 06/05/2015

Project Number 0000759

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 EROSION CONTROL
0200 700-6910 PERMANENT GRASSING AC 29.000 16.776
845.000 423
17.199 $357.44 $14,533.16
0215 700-8000 FERTILIZER MIXED GRADE TN 21.000 5.600
500.000 1150
5.750 $75.00 $2,875.00
Category Amount: $432.44 $77,109.52
Category Number: (0010 ROADWAY
0223 643-0010 FIELD FENCE WOVEN WIRE LF 1,290.000 1,318.000
5.000 .000
1,318.000 $.00 $6,590.00
Category Amount: $0.00 $6,590.00
Category Number: 0020 EROSION CONTROL
0225 710-9000 PERMANENT SOIL REINFORCING MAT )4 805.000 2,921.112
3.500 .000
2,921.112 $.00 $10,223.89
0230 716-2000 EROSION CONTROL MATS, SLOPES SsY 18,116.000 24,142.040
1.050 2,045.299
26,187.339 $2,147.56 $27,496.71
Category Amount: $2,147.56 $37,720.60
Category Number: 0030 TEMPORARY EROSION CONTROL
0250 163-0520 CONSTRUCT AND REMOVE TEMPORARY PIPE ¢ LF 2,500.000 2,990.625
7.500 .000
2,990.625 $.00 $22,429.69
0255 163-0527 CONSTRUCT AND REMOVE RIP RAP CHECK DA EA 185.000 174.750
/SAND BAGS 185.000 57.000
231.750 $10,545.00 $42,873.75
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B14551-13-000-0 Estimate Number: 0018
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Pay Period:

05/02/2015

to 06/05/2015

Project Number 0000759

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 TEMPORARY EROSION CONTROL
0260 163-0528 CONSTRUCT AND REMOVE FABRIC CHECK DAN LF 4,380.000 4,267.275
2.750 250.000
4,517.275 $687.50 $12,422.51
0290 167-1000 WATER QUALITY MONITORING AND SAMPLING EA 2.000 7.000
410.000 .000
7.000 $.00 $2,870.00
0295 167-1500 WATER QUALITY INSPECTIONS MO 16.000 17.000
105.000 3.000
20.000 $315.00 $2,100.00
0300 171-0030 TEMPORARY SILT FENCE, TYPE C LF 7,240.000 12,387.150
2.900 3,624.783
16,011.933 $10,511.87 $46,434.61
Category Amount: $22,059.37 $129,130.56
Category Number: 0040 SIGNS AND MARKING
0350 653-6004 THERMOPLASTIC TRAF STRIPING, WHITE SY 226.000 646.278
4.000 .000
646.278 $.00 $2,585.11
0365 654-1002 RAISED PVMT MARKERS TP 2 EA 41.000 62.000
3.000 .000
62.000 $.00 $186.00
Category Amount: $0.00 $2,771.11
Category Number: 0010 ROADWAY
9000 109-0300 PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 27,526.820
1.000 -8,032.860
19,493.960 $-8,032.86 $19,493.96
(IN# 1)
9061 210-0250 UNDERCUT EXCAVATION CcY .000 561.889
5.000 .000
561.889 $.00 $2,809.45

Removal of Unsuitable Material from Cut Section
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Contract ID: B14551-13-000-0 Estimate Number: 0018 Pay Period: 05/02/2015
to 06/05/2015

Project Number 0000759

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
9075 004-0022 EXTRA WORK - LS .000 .050
367206.000 .850
.900 $312,125.10 $330,485.40
GRADING COMPLETE - PLAN REVISION DATED 8/29/2014
9080 004-0022 EXTRA WORK - LS .000 .250
30382.000 .250
.500 $7,595.50 $15,191.00
TRAFFIC CONTROL (PLAN REVISION DATED 8/29/2014)
Category Amount: $311,687.74 $367,979.81

Project Total Amount:

$497,923.22

$3,755,057.79



